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UNITED STATES ENVIRONMENTAL PROTECTION AGENCY
REGION 8
1595 Wynkoop Street
DENVER, CO 80202-1129
Phone 800-227-8917
http:/www.epa.gov/region08

Ref: 8EPR-ER
July 8,2013

Mr. Anthony Brown

Atlantic Richfield Company

4 Centerpointe Drive

Project Manager, Mining L.a Palma, CA 90623-1066

Re:  Rico Argentine Mine Site — Unilateral Administrative Order for Removal Action (“UAO”)
Docket No. CERCLA-08-2011-0005 — Schedule Modification (June 2013)

Dear Mr. Brown:

[ am writing you to provide the enclosed approved schedule modifications that Atlantic Richfield
has requested. The enclosed schedule (Section 8 of the UAQO) outlines the specific modifications
to the schedule and task details that must be performed to meet the Work Plan requirements.

As EPA and Atlantic Richfield discussed during the January 2013 meeting and subsequent
meetings, EPA has considered the request for an extension of the scheduled deliverable and work
completion dates associated with the UAO tasks presented in the Work Plan. The primary
reasons for granting the extension are based on the progress being made on the individual tasks
and the evidence that alternative water treatment technologies appear to a feasible option for
managing the discharge from the St. Louis Tunnel. In addition, work in the Blaine Adit directed
at specific sources of acid mine drainage traveling underground through workings and
assessment of the St Louis Tunnel collapse require additional time to be completed.

If you have questions regarding the schedule please contact me.

Sincerely,
( .--:-ﬁ.._- JI‘/{ ; — . 7 ; > ,‘(._/f/‘,/
Steven Way Z

On-Scene Coordinator
Enclosure

cc:  Amelia Piggott, 8ENF-L
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